
Monthly Summary Sheet for July 2003 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE and WATER Center Construction Activities 
CDM continued the Phase III (berms, irrigation system, creek, 
etc.) construction activities in July 2003, and the groundwater 
treatment system continued to pump and treat large 
quantities of contaminated groundwater. CDM also 
continued work on completing the remaining Phase I 
Treatment Building (exterior view is shown to the right) and 
Phase II Environmental Education Building construction 
items that were identified during the Substantial Completion 
Walkthroughs. The Phase III construction efforts during July 
included: installation of additional irrigation system items 
(purple-colored sprinkler head to indicate the use of 
reclaimed water is shown below); earthmoving efforts for the 

berms located north of 
the WATER Center; construction of the concrete project sign along Pawnee; 
initial application of the concrete sealer/anti-graffiti product on the vertical 
concrete surfaces of the buildings, arc wall, and plaza area items; installation 
of the two footbridges over the creek; demobilization of the site trailer and 
construction materials; and various other site improvement items. The 
groundwater treatment system pumped and treated over 31 million gallons 
of contaminated groundwater during July 2003 for a total treated volume of 
approximately 244 million gallons. 

Anticipated August activities: The construction efforts for the remaining Phase III site improvement items (Fire 
Department access road, irrigation system, landscaping, site restoration, creek, park shelter rehabilitation efforts, 
reception desk, treatment building interior enhancements, etc.) will continue, and the groundwater treatment 
system will continue to pump and treat approximately 1.2 million gallons of groundwater a day. 

Monitoring Activities 
CDM prepared the Second Quarter 2003 Site Monitoring Network Report to present analytical results from the 83 
groundwater/surface water samples, water level elevation data from 238 measuring points, and the performance 
monitoring sampling analytical results from the Second Quarter 2003 Site Monitoring Network sampling event. 
CDM also continued the Plumes ABE treatment system performance monitoring with the collection of extraction 
well water level data and collection of samples from the extraction wells and the treatment system influent and 
effluent flows. 

Anticipated August activities:  CDM will complete the Second Quarter 2003 Site Monitoring Network Report to 
present the water level data and analytical results from the sampling efforts. 

Source Area Activities 
CDM submitted the draft source control measures report for the Harcros (727 E. Osie Street) and Tri-State Central 
(724 E. Osie Street) source areas to the City of Wichita, and CDM continued to prepare the draft source control 
measures report for the South Washington and English (149 and 157 S. Washington) source areas. 

Anticipated August activities:  CDM will continue the source area investigation work at the Harcros, Tri-State 
Central, and South Washington and English source areas with the final preparation of the source control measures 
reports. 
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